Memorandum @

Date: January 25, 2007
To: Honorable Chairman Bruno A. Barreiro Agenda Item No. 8(a) (1) (&)
and Members, Board of County Commissioners

From: George M. Burgess

County Manager ﬁ‘ﬁ,‘r
Subject: Final Change Order-M0. 2, MIA Cc. H GWzing Replacement Project

MDAD Project No. F172A which increases the Contract Amount by $38,277.00

The attached Retroactive Final Change Order No.2 to the contract between TGSV Enterprise, Inc. and
Miami-Dade County has been prepared by the Miami-Dade Aviation Department (MDAD), and is
recommended for approval.

CHANGE ORDER NO.: Two (Final - Close-out)
PROJECT: MIA Cc. H Glazing Replacement
PROJECT NO.: F172A

PROJECT LOCATION Miami International Airport

PROJECT DESCRIPTION: The project consists of the replacement of the existing glass panels and
the reinforcement of the supporting frames in Concourse H to provide a
one (1) hour fire rated, UL listed, glazing assembly that also meets the
wind load requirements of the South Florida Building Code. The new
glazing will provide protection to the building’s occupants from heat and
flames generated by potential fires on the aircraft apron within one
hundred (100) feet of the glass panels.

PRIME CONTRACTOR: TGSV Enterprises, Inc.

COMPANY PRINCIPALS: Jesus M. Gomez, President
Roy Rodriquez, Vice President
Gerald M. Vitale, Vice President
Mary V. Tatum, Secretary

GENDER AND ETHNICITY
OF PRINCIPALS: Hispanic male, White Male and White Female

CRETIFIED AS CSBE AT
TIME OF AWARD: N/A

CONTRACT MEASURES: No Measures. Insufficient Avaliability
COMPANY QUALIFIER: C. Harvey Tatum
LOCATION OF COMPANY Hialeah, Florida

YEARS IN BUSINESS: Nine years



Honorable Chairman Bruno A. Barreiro
and Members, Board of County Commissioners
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PREVIOUS CONTRACTS

WITH COUNTY DURING
THE LAST FIVE YEARS:

CONTRACTOR
PERFORMANCE:

ORIGINAL COST
ESTIMATE:

ORIGINAL CONTRACT
AMOUNT:

ALLOWANCE ACCOUNT
HISTORY:

CHANGE ORDER
RECOMMENDATUON:

JUSTIFICATION FOR
CHANGE ORDER:

ADJUSTED CONTRACT
AMOUNT:

PERCENTAGE OF

INCREASE OR DECREASE

PREVIOUS CHANGE
ORDERS:

Fifteen (15) contracts totaling $55,826,940

Capital Improvements Information System (CIIS) Evaluation score of 2.8
based on one project. Rating scale of 1-4; One being unresponsive
performance and 4 being superior performance.

$3,836,442.00

$4,353,750.36

Original Amount: $391,348.35
Allowance Account Increase 0
Total Amount Used $391,348.00
Current Balance Remaining: $ 0.35

Change Order No. 2 increase the contract amount by $38,277.00 for the
following items:

1. Replace two damaged electronic deluge panels serving zones 2 and 3.

2. Comply with Fire Department list and (3) support Second Floor deluge
sprinkler pipes.

1. Hurricane Katrina caused two of the deluge panels to be damaged by
water intrusion and had to be replaced. 2. The Miami-Dade Fire
Department required a list of changes and additions to the original
approved design to comply with revised fire code requirements. 3. The
pipe hangers specified in the original design did not meet the actual
existing conditions. The hanger design had to be modified to meet these
actual field conditions and requirements.

$4,392,027.36

0%, Time extensions Only



Honorable Chairman Bruno A. Barreiro
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PERCENTAGE OF
INCREASE OR DECREASE
THIS CHANGE ORDER: 0.88%

ORIGINAL CONTRACT
COMPLETION DATE: April 11, 2003

REVISED CONTRACT
COMPLETION DATE
PER CHANGE ORDER

NO.: ONE October 31, 2003

REVISED CONTRACT

COMPLETION DATE

PER WORK ORDERS

NO.: 1 THRU 11 February 20, 2006

USING AGENCY: Miami-Dade Aviation Department
FUNDING SOURCE: Aviation Revenue Bonds

DBD REVIEW: Yes

PROJECT MANAGER: Milton Johnson, MDAD

Sl

Susanrfé Torrientf, Chief of Staff/Assistant County Manager




MEMORANDUM

(Revised)

TO: ~ Honorable Chairman Bruno A. Barreiro DATE: January 25, 2007

and Members, Board of County Commissioners

SUBJECT: Agenda Item No. 8(A) (1) (a)

MM/ZW?
FROM: urray A /Gree

County Attorney

Please note any items checked.

“4-Day Rule” (“3-Day Rule” for committees) applicable if raised
6 weeks required between first reading and public hearing

4 weeks notification to municipal officials required prior to public
hearing -

Decreases revenues or increases ekp,enditures without balancing budget
Budget required

Statement of fiscal impact required

Bid waiver reguiring County Manager’s written recommendation

Ordinance creating a new board requires detailed County Manager’s
~ report for public hearing ‘

Housekeeping item (no policy decision required)

No committee review



Approved Mayor Agenda Item No.  8(3) (1) (a)
Veto

. 01-25-07
Override

RESOLUTION NO.

RESOLUTION APPROVING RETROACTIVE FINAL
CHANGE ORDER NO. 2 TO THE CONTRACT BETWEEN
TGSV ENTERPRISES, INC. AND MIAMI-DADE COUNTY,
FOR MIA CONCOURSE H GLAZING REPLACEMENT
PROJECT, PROJECT NO. F172A, AT MIAMI
INTERNATIONAL AIRPORT, WHICH INCREASES
CONTRACT AMOUNT BY $38,277.00

WHEREAS, the Board desires to accomplish the purposes outlined in the accompanying

memorandum, a copy of which is incorporated herein by reference,

NOW, THEREFORE, BE IT RESOLVED BY THE BOARD OF COUNTY
COMMISSIONERS OF MIAMI-DADE COUNTY, FLORIDA, this Board approves the
Retroactive Final Change Order No. 2 to the Contract between TGSV Enterprises, Inc. and Miami-
Dade County, for MIA Concourse H Glazing Replacement Project at Miami International Airport,
Project No. F172A, which final change order increases the contract amount by $38,277.00, all in
substantially the form attached hereto, and all as more particularly set forth in the attached

memorandum from the County Manager.



Agenda Item No. g(a) (1) (a)
Page No. 2

The foregoing resolution was offered by Commissioner ,
who moved its adoption. The motion was seconded by Commissioner

and upon being put to a vote, the vote was as follows:

Bruno A. Barreiro, Chairman
Barbara J. Jordan, Vice-Chairwoman

Jose "Pepe" Diaz Audrey M. Edmonson
Carlos A. Gimenez Sally A. Heyman

Joe A. Martinez Dennis C. Moss
Dorrin D. Rolle Natacha Seijas

Katy Sorenson Rebeca Sosa

Sen. Javier D. Souto

The Chairperson thereupon declared the resolution duly passed and adopted this
25th day of January, 2007. This resolution shall become effective ten (10) days after the
date of its adoption unless vetoed by the Mayor, and if vetoed, shall become effective only
upon an override by this Board.

MIAMI-DADE COUNTY, FLORIDA

BY ITS BOARD OF COUNTY
COMMISSIONERS

HARVEY RUVIN, CLERK

By:

- Deputy Clerk

Approved by County Attorney as -
to form and legal sufﬁciency._BB f\/\

Deborah Bovarnick Mastin
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: Project Worksheet ltem.Na.3-07
Project/Contract Title: MIA CONCOURSE "H" GLAZING PROTECTION (RESUBMITTAL 10/18/00) (SIC'17)
- wjecthontract No.: _ MDAD #£F172A
\:ﬁparhnent: MDAD |
Estimated Cost of Project/Bid: § 2,827,018.00 Funding Saurce: Passenger Facility

Description of Project/Bid: To establish a contract to provide MIA Cancourss "H" glazing protection for MDAD.

Measures Recommendation

Set-Aside: DLevel 1. DLeVeI 2 DLevel 3 Bid Preference

Trade-Set Aside D _ Selection Factor D
No Measure El '

CSBE Subcontractor Goal ot

Reasons for Recommendation

Analysis of the trades raqulred for the contract, gs well as an analysis of the availabllity of CSEE's, revealed Insuificient avallability.

8IC 1799 - Special Trade Contractors, NEC

Analysis for Recommendation of a Goal

: - % of item
| Subtrade | Car Estimated Cost to Base Bid | Availabilt
Total
Living Wages: vEs[_] No
Responsible Wages: YES No [_]
Ordinance 90-143 Is applicable to ail construction projecis over $100,000 that do nos utilize Federal funds, .
REVIEW COMMITTEE RECOMWMENDATION ‘
Set-Aside Level 1 Level 2 Level 3
N, Trade Set Aside (MCC) - CSEBE Subcontractp Bid Preference
No Measure 3 Deferrad Selection Factor
Lmérﬂ—rﬁ | 23]0) 0b [27o]
airperson, Review Commuiiee Data “Date



MIAMI - DADE COUNTY
CHANGE ORDER TO ORIGINAL CONTRACT

CHANGE ORDER NO. 2 (Final) PROJECT NO. F172A DATE:04/03/06
PROJECT NAME: MIA CC 'H' GLAZING PROTECTION
TO CONTRACTOR: TGSV ENTERPRISES, INC.

YOU ARE HEREBY REQUESTED TO MAKE THE FOLLOWING CHANGES TO THE CURRENT CONTRACT, AND TO PERFORM THE WORK SUBJECT TO ALL CONTRACT STIPULATIONS AND
COVENANTS.

ITEM NO. DESCRIPTION AMOUNT
1 Contractor to provide all labor, material and equipment to replace two damaged electronic
deluge control panels serving zones #2 and #3. $20,972.00

JUSTIFICATION: UNFORESEEN OR UNFORESEEABLE CHANGE

2 Contractor to provide all labor, material and equipment necessary to comply with a list of Fire
Department requirements described in RCOs Nos. 20, 21, 25 and 28. $13,494.00
JUSTIFICATION: OTHER AGENCY REQUESTED CHANGE

3. Contractor to provide all labor, material and equipment to support the pipes feeding the Second
Floor deluge sprinkler heads as indicated in accepted RFI No. 19.1 $ 3,811.00
JUSTIFICATION: DESIGN OMISSION CHANGE

SUMMARY OF CONTRACT AMOUNT

ORIGINAL CONTRACT AMOUNT. .... ...t toreerannnnnnnnn $ 4,353,750.36
REASON FOR CHANGE: COST OF CONSTRUCTION CHANGES PREVIQUSLY ORDERED...... $ 0.00
0 Regulatory Change ADJUSTED CONTRACT AMOUNT PRIOR TO THIS CHANGE ORDER. $ 4,353,750.36
01 Other Agency Requested Change COST OF CONSTRUCTION CHANGES THIS ORDER..... § 38,277.00
0 Design Errors Change ADJUSTED CONTRACT AMOUNT INCLUDING THIS CHANGE ORDER $ 4,392,027.36
0 Design Omission Change PER CENT INCREASE, THIS CHANGE ORDER 0.88%
0 County Requested Change TOTAL PER CENT INCREASE TO DATE 0.88%
O Unforeseen or Unforeseeable Change EXTENSION OF TIME ALLOWED BY THIS CHANGE 0 CALENDAR DAYS TO _

CERTIFYING STATEMENT: [ hereby certify that the supporting cost data included is, in my considered opinion, accurate; that the prices quoted are fair
and reasonable and in proper ratio to the cost of the original work contracted for under benefit competitive bidding.

PEREZ €PEREZ DULWTECTS

o. Meio ©. MAS
“SIGNATURE CONSULTING ARCHITECT OR ENGINEER
/Y
TO BE FILLED OUT BY DEPARTMENT INIT[ATING CHANGE ORDER W
FACILITIES 7322(?3P AS
EASD//el v32¢cy
DEPARTMENT FUNDS BUDGETED CODE~ CERTI?b‘ET
7

ACCEPTED BY: ﬁ M‘——-’_—__\—_\ APPROVED:

CONTRACTOR ) BUDGET DIRECTOR
DADE COUNTY, Florida

G t Amepiean Insurance Company
/ By its BOARD OF COUNTY COMMISSIONERS
SUR/EZY

RECOMMENDED: Sl By:
PROJRCTAJANAGER. [CHI HI RIEF EXGINFER County Manager DATE
APPROVED: W ATTEST:
HNT! SULTINGIE! ER))\ DEPT. BUSINESS DKVELOPMENT
APPROVED: By:

\}y DEPWTI DIRECTMOR Deputy Clerk

cc: A/E Consultant, General Contractor, Surety, Project Manager, HNTB, DAC Projects Control, Contracts Administration

Change Order No. 2 (Final)
MDAD Project No. F172A
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MIAMI - DADE COUNTY

CHANGE ORDER TO ORIGINAL CONTRACT

CHANGE ORDER NO 2 PROJECT NO. F172A
PROJECT NAME: MIA CC 'H' GLAZING PROTECTION
TO CONTRACTOR: TGSV ENTERPRISES, INC.

DATE: 04/03/06

ITEM NO. DESCRIPTION

1. Hurricane Katrina caused two of the deluge panels to be
damaged by water intrusion and had to be replaced.

2. Fire Department required a list of changes and additions
to the original approved design for a total of $13,494.00

3. The pipe hangers specified did not meet the actual existing conditions,
hanger design had to be modified to meet these conditions.

TOTAL THIS CHANGE ORDER:

Change Order No. 2 (Final)
MDAD Project No. F172A

PageZof §

FD5.115 2/99

AMOUNT

$20,972.00

$ 13,494.00

$ 3,811.00

$38,277.00

s



GREAT AMERICAN INSURANCE COMPANY
Administrative Office: 580 WALNUT STREET » CINCINNATI, OHIO 45202 * 513-369-5000 * FAX 513-723-2740

The number of persons authorized by
this power of attorney is notmore than ~ FIVE No.0 17715
POWER OF ATTORNEY

KNOW ALL MEN BY THESE PRESENTS: That the GREAT AMERICAN INSURANCE COMPANY, a corporation organized and existing
under and by virtue of the laws of the State of Ohio, does hereby nominate, constitute and appoint the person or persons named below its true and
lawful attorney-in-fact, for it and in its name, place and stead to execute in behalf of the said Company, as surety, any and all bonds, undertakings
and contracts of suretyship, or other written obligations in the nature thereof; for all obligees including any and all consents required by the
Department of Transportation, State of Florida, incident to the release of retained percentages and/or final estimates; provided that the liability of
the said Company on any such bond, undertaking or contract of suretyship executed under this authority shall not exceed the limit stated below.

Name Address Limit of Power
CHARLES J. NIELSON MARV C. ACEVES ALL OF ALL
CHARLES D. NIELSON MIAMI LAKES, FLORIDA UNLIMITED
WARREN ALTER
GLORIA MCCLURE

This Power of Attorney revokes all previous powers issued in behalf of the attorney(s)-in-fact named above.

IN WITNESS WHEREOQF the GREAT AMERICAN INSURANCE COMPANY has caused these presents to be signed and attested by its
appropriate officers and its corporate seal hereunto affixed this 26TH day of JULY | 2004 .
Attest GREAT AMERICAN INSURANCE COMPANY

DAVID C. KITCHIN (513-412-4602)

STATE OF OHIO, COUNTY OF HAMILTON - ss:

On this 26TH day of JULY, 2004 , before me personally appeared DAVID C. KITCHIN, to me known,
being duly sworn, deposes and says that he resides in Cincinnati, Ohio, that he is the Divisional Senior Vice President of the Bond Division of Great
American Insurance Company, the Company described in and which executed the above instrument; that he knows the seal of the said Company; that
the seal affixed to the said instrument is such corporate seal; that it was so affixed by authority of his office under the By-Laws of said Company, and that
he signed his name thereto by like authority.

This Power of Attorney is granted by authority of the following resolutions adopted by the Board of Directors of Great American Insurance
Company by unanimous written consent dated March 1, 1993.

RESOLVED: That the Division President, the several Division Vice Presidents and Assistant Vice Presidents, or any one of them, be
and hereby is authorized, from time to time, to appoint one or more Attorneys-in-Fact to execute on behalf of the Company, as surety, any and all
bonds, undertakings and contracts of suretyship, or other written obligations in the nature thereof; to prescribe their respective duties and the
respective limits of their authority; and to revoke any such appointment at any time.

RESOLVED FURTHER: That the Company seal and the signature of any of the aforesaid officers and any Secretary or Assistant
Secretary of the Company may be affixed by facsimile to any power of attorney or certificate of either given for the execution of any bond,
undertaking, contract or suretyship, or other written obligation in the nature thereof, such signature and seal when so used being hereby adopted
by the Company as the original signature of such officer and the original seal of the Company, to be valid and binding upon the Company with the
same force and effect as though manually affixed.

CERTIFICATION

I, RONALD C.HAYES, Assistant Secretary of Great American Insurance Company, do hereby certify that the foregoing Power of Attorney and
the Resolutions of the Board of Directors of March 1, 1993 have not been revoked and are now in full force and effect.

Signedandsealedthis 5th dayof July » 2006

Change Order No. 2 (Final)
MDAD Project No. F172A
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Change Order No. 2 (Final)
MDAD Project No. F172A
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Miami Dade Aviation Department
Change Order No. 2 (Final)
Project No. F172A

RELEASE OF CLAIM

In consideration of and conditional upon payment to Contractor by Miami-Dade County
(hereinafter “County”), of the final Contract Amount shown on the cover page, which
amount includes the final Pay Application in this contract, the Contractor releases
County, and its officers, employees, and agents from, and waives and relinquishes any
and all claims, disputes or causes of action it has or may have against the County, and its
officers, employees and agents arising out of, or in connection with, the Change Order or
the work performed or to be performed under the Contract Documents.

The Contractor accepts the Final Pay Application and the Final Contract Amount as full
accord and satisfaction of all the monies due it under or in connection with the Contract
Documents and the work performed under the Contract Documents.

By accepting the work, County waives all claims against Contractor, except that County
expressly reserves the right:

(1) to require the repair or replacement of defective work under warranty and
guaranty provisions of the Contract Documents;

(2) to require the repair or replacement of latent defects in the work to the extent
provided by Florida law;

(3) to perform audits and seek reimbursement of any overpayments discovered as
a result of an audit, as provided in the Contract Documents;

(4) to enforce those provisions of the Contract Documents which specifically
provide that they survive the completion of the work; and

(5) to enforce the terms of the Payment and Performance Bonds against Surety.

Contractor has read these provisions prior to executing the Final Change on the cover
page of this document and understands his rights.

Change Order No. 2 (Final)
MDAD Project No. F172A
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